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CCR No. 97-0265A Logged Date 3 / 7 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description) Update 3 of Release B DSS B0/B1 Allocations

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change x Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of
Release B TAM(s) and/or DID 304 rejection letter comments.
This CCR updates release fields for DSS L4 requirements to either Release B0 or Release B1, in
response to Release B replanning and associated technical analyses.  Also included are changes
of selected L4 requirement types to performance, changes of RMA test methods to analysis and
additions of test method to other L4s where needed.

Proposed Solution
Requirements are modified as warranted. For non-allowable attribute values use: 'unverified' for
acceptance and system verification status; and 'approved' for L4 status.
Implement the attached DSS L4 Change Table (Table 2).  No Reference Table is provided. CCR
addresses L4 text or attribute changes only.  No L4 additions, deletions or link changes are
included, so a Reference Table would be redundant with Table 2.
Note that no Release A to Release B0 changes are included in this CCR.  Changes from Rel A to Rel
B0 will be handled later and via a separate process.   Also any Rel. A RbRs which may have only
Rel B (B0 or B1) L4s linked to them as a result of changing L4 release fields from A to B1 will be
addressed at a later time.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator G. Krebs Signed    George Krebs             3/7/97
Signature Date

Office SMO Reqs Engr Office Manager Signed    Edward J. Nicosia      3/7/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson Signed     Joe Guzek                  3/10/97
Signature Date
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